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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
NEW ENGLAND - REGION I

1 CONGRESS STREET, SUITE 1100 (HBT)
BOSTON, MASSACHUSETTS 02114-2023

January 23, 2006

Lonnie Monaco
Engineering Field Activity Northeast, Naval Facilities Engineering Command
Code 1821fLM, 10 Industrial Highway, Mailstop 82
Lester, PA 19113-2090

Claudia Sait
Maine Department of Environmental Protection
Federal Facilities Section
17 State. House Station
August, Main 0433-0017

. Re: Remedial Schedule for RIfFS at sites 12 &17 & MMRP sites at the Naval Air Station
Brunswick, Maine

Dear Mr.. Monaco and Ms. Sait:

Pursuant to § 7.6 of the Naval Air Station Brunswick, Maine Federal Facility Agreement dated October
19,1990, as amended (fFA), the Environmental Protection Agency is proposinga modification to the
FFA to add a RemediallnvestigationfFeasibility Study schedule pursuant to § 13 Deadlines of the FFA
for the former EOD range (site 12), the building 95-former Pesticide Mixing building (site 17), and the
MMRP Sites (the former Munitions Bunker West Area, the former Machine Gun Boresight Range, and
the former Skeet Range). These areas were recently identified as significant new Site conditions
pursuant to § 13.6, as a result of the second Five Year Review and the Military Munitions Response
Program.

The second 5-year review, dated September 29,2005, §1.9 and §2.9 "Recommendations and Follow-up
Actions", required the Navy to start further investigations and work at sites 12 and 17 by the end of 2005.
During the December technical meeting the Parties discussed the need for additional investigation at the
MMRP sites·and the extension of the scheduled sites 12 and 17 investigations. It was agreed by the
Parties to start work in 2006, however, no deadlines were proposed during the meeting.

EPA is requesting the. Navy provide a schedule for the planned 2006 investigation work plan and field
work at site 12, the 2006 removal action and subsequent report finalization at site 17) and the MMRP
Preliminary Assessment report finalization in 2006 within 2 weeks of this letter. The draft RifFS, draft
proposed plan, draft ROD, draft RD and draft RA dates should also be proposed at the same time for
each area.
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If you have any questions with regard to this letter, please contact me at (617) 918-1384.

Si?1c~L
Christine AP. Williams, RPM
Federal Facilities Superfund Section

ce. David Peterson/EPA (peterson.david@epa.gov)
Bryan Olson/EPA (olson.bryan@epa.gov)
Ed BenediktiBASCE e-mail only(rbenedik@gwLnet)
Tom Fusco/BACSE e-mail only (tfusco@gwLnet)
Carolyn LePage/LePage Environmental (clepagegeo@aol.com)
Lisa Joy/NASB (Iisa.joy@navy.mil)
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